AREA 11

PROJ. REFERENCE NO. SHEET NO.

PROPOSED US 601 (-L-) FROM -L- STA. 74+00 +/- TO -L- STA. 85+00 +/-
PROPOSED -Y1- (FISH BRANDON RD.)
PROPOSED -Y2- (COURTNEY HUNTSVILLE RD.)
ONSITE DETOUR -DETC-

DO NOT CLOSE -Y1- (FISH BRANDON RD) IN AREA II AND
-Y4- (LONE HICKORY RD) IN AREA III SIMULTANEOUSLY.

DO NOT CLOSE -Y2- (COURTNEY HUNTSVILLE RD) IN AREA II
AND -Y5- (OLD STAGE RD) IN AREA III SIMULTANEOUSLY.

COORDINATE WITH THE YADKIN COUNTY UTILITY CONTRACTOR AND WITH THE
ENGINEER IN CHARGE TO PROVIDE ANY TRAFFIC CONTROL NEEDED TO PERFORM
THE PROPOSED UTILITY CONSTRUCTION BY OTHERS ON US 601.
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PROPOSED -L- OF AREA II,-YI- & -Y2- AND
ONSITE DETOUR -DETC- CONSTRUCTION

STEP 1: (ONSITE DETOUR -DETC- CONSTRUCTION)

AWAY FROM TRAFFIC, INSTALL FLUORESCENT ORANGE ADVANCE WORK ZONE
WARNING SIGNS. SEE SHEET TCP-20 AND GENERAL NOTES.

NOTE: MAINTAIN DRIVEWAYS AT ALL TIMES USING INCIDENTAL STONE.
STEP 2:

USING RSD 1101.02 SHEET 1 OF 7, BEGIN THE FOLLOWING:
AT THE END OF EACH WORK DAY RETURN TRAFFIC TO THE EXISTING
TRAFFIC PATTERN ON ALL ROADS IN THIS AREA.

- PROPOSED DRAINAGE WORK WITHIN AREA II LIMITS

NOTE: USE LANE CLOSURE AND/OR TRENCHLESS CONSTRUCTION
METHOD (BORE & JACK), AS SHOWN ON THE ROADWAY
PLANS TO INSTALL DRAINAGE PIPES .

- CONSTRUCTION OF ONSITE DETOUR -DETC- UP TO EDGE AND ELEVATION
OF EXISTING ROADWAY FROM -L- STA. 73+00 +/- TO -L- STA. 86+00 +/-
SEE DETAIL A ON SHEET TCP-8 AND ROADWAY PLANS

STEP 3:

USING RSD 1101.02 SHEET 1 OF 7, PERFORM THE FOLLOWING:

AT THE END OF EACH WORK DAY RETURN TRAFFIC TO THE EXISTING
TRAFFIC PATTERN ON ALL ROADS IN THIS AREA.

SEE DETAIL A ON SHEET TCP-8.

- COMPLETE THE CONSTRUCTION OF -DETC- BEGUN IN STEP 2 FROM
-L- STA. 73+00 +/- TO -L- STA. 86+00 +/-

- REMOVE THE EXISTING CONCRETE ISLAND AT THE US 601/-Y1- INTERSECTION
AND REPLACE WITH TEMPORARY MARKINGS.

USING RSD 1101.02 SHEET 1 OF 7, PERFORM THE FOLLOWING:
AT THE END OF THE WORK DAY PLACE US 601 TRAFFIC IN A TWO-LANE, TWO-WAY
TRAFFIC PATTERN ON -DETC- AS SHOWN ON SHEET TCP-9.

- TIE IN THE ONSITE DETOUR -DETC- AT -L- STA. 73+00 +/- AND AT
-L- STA. 86+00 +/-, PLACE TEMPORARY PAVEMENT MARKINGS (PAINT) AND
TEMPORARY PAVEMENT MARKERS (TEMPORARY RAISED) FROM
-L- STA. 73+00 +/- TO -L- STA. 86+00 +/- AND SHIFT US 601 TRAFFIC IN
A 2-LANE, 2-WAY TRAFFIC PATTERN AS SHOWN ON SHEET TCP-9.

- INSTALL AND COVER DETOUR SIGNS FOR -Y2- (COURTNEY HUNSTVILLE RD),
SEE SHEET TCP-9A AND FOR -Y1- (FISH BRANDON RD), SEE SHEET TCP-10A.

AREA II PHASING

COMPLETE THE WORK REQUIRED IN STEPS 4 & 5 IN FIFTY FOUR (54)
CONSECUTIVE CALENDAR DAYS. SEE SPECIAL PROVISIONS

STEP 4: (-Y2— CONSTRUCTION)

USING RSD 1101.02 SHEET 1 OF 7, PERFORM THE FOLLOWING:
AT THE END OF EACH WORK DAY RETURN TRAFFIC TO THE CURRENT TRAFFIC
PATTERN ON US 601 AND -Y1-. SEE SHEET TCP-9 AND ROADWAY PLANS.

1- UNCOVER DETOUR SIGNS INSTALLED IN STEP 3 FOR -Y2-
(COURTNEY HUNSTVILLE RD), USE RSD 1101.03 SHEETS 1 OF 9 & 2 OF 9,
CLOSE -Y2- TO TRAFFIC AND DETOUR TRAFFIC AS SHOWN ON SHEET TCP-9A

2- INSTALL PCB FROM -L- STA. 75+00 +/- TO -L- STA. 76+00 +/- AND FROM
-L- STA. 81+30 +/- TO -L- STA. 83+50 +/-

- INSTALL ANCHORED PCB FROM -L- STA. 76+00 +/- (-DETC- STA. 14+00 +/-)

TO -L- STA. 81+30 +/- (-DETC- STA. 19+33 +/-)

3- INSTALL TEMPORARY CRASH CUSHIONS AT -L- STA. 75+00 +/- AND
AT -L- STA. 83+50 +/-.

4- BEHIND PCB, CONSTRUCT THE PROPOSED ROADWAY UP TO BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM -L- STA. 73+60 +/-
TO -L- STA. 86+00 +/- AND THE PROPOSED -Y2- CONSTRUCTION.

5- INSTALL ANCHORED PCB ON THE CONSTRUCTED AREA OF PROPOSED US 601
FROM -L- STA. 81+30 +/- TO -L- STA. 83+50 +/-. SEE SHEET TCP-10.

6- USING RSD 1101.02 SHEET 1 OF 7, PERFORM THE FOLLOWING:
AT THE END OF THE WORK DAY PLACE US 601 TRAFFIC IN A TEMPORARY
TWO-LANE, TWO-WAY TRAFFIC PATTERN AS SHOWN ON SHEETS TCP-10.

A- PLACE US 601 TRAFFIC IN 1-LANE 2-WAY TEMPORARY PATTERN ON THE

SB LANE FROM -L- STA. 73+00 +/- TO -L- STA. 86+00 +/- AND PERFORM

THE FOLLOWING:

- REMOVE THE PCB INSTALLED ON -DETC- FROM -DETC- STA. 13+00 +/-
TO -DETC- STA. 14+00 +/- AND FROM -DETC- STA. 19+33 +/- TO
-DETC- STA. 21+50 +/-

- RESET THE TEMPORARY CRASH CUSHIONS INSTALLED IN # 3 OF
THIS STEP AT -L- STA. 75+00 +/- AND AT -L- STA. 83+50 +/- AT
BOTH ENDS OF THE ANCHORED PCB INSTALLED IN # 5 OF
THIS STEP AT -L- STA. 81+30 +/- AND AT -L- STA. 83+50 +/-

B- TIE IN THE PROPOSED US 601 WITH THE EXISTING ROADWAY AT
-L- STA. 73+00 +/- AND AT -L- STA. 86+00 +/-

C- PLACE TEMPORARY PAVEMENT MARKINGS (PAINT) AND TEMPORARY PAVEMENT

MARKERS (TEMPORARY RAISED) FROM -L- STA. 73+00 +/- TO
-L- STA. 86+00 +/- AND ON PROPOSED -Y2-. SEE SHEET TCP-10.

D- UNCOVER DETOUR SIGNS FOR -Y1- (FISH BRANDON ROAD), CLOSE -Y1-
TO TRAFFIC, SEE SHEETS TCP-10 & 10A AND COVER DETOUR SIGNS FOR
-Y2- (COURTNEY HUNSTVILLE RD) AND OPEN -Y2- TO TRAFFIC.

STEP 5: (-YI- CONSTRUCTION)

1- USING RSD 1101.02 SHEET 1 OF 7, PERFORM THE FOLLOWING:
AT THE END OF EACH WORK DAY RETURN TRAFFIC TO THE CURRENT TRAFFIC
PATTERN ON US 601 AND -Y2-. SEE SHEET TCP-10 AND ROADWAY PLANS.

- REMOVE THE ANCHORED PCB INSTALLED IN STEP 4 ON -DETC-.

- INSTALL PCB FROM -L- STA. 75+00 +/- TO -L- STA. 81+30 +/-
AND RESET THE TEMPORARY CRASH CUSHION FROM THE LOCATION AT
-L- STA. 81+30 +/- AND INSTALL IT AT -L- STA. 75+00 +/-.

- BEHIND PCB, REMOVE THE ONSITE DETOUR -DETC- AND CONSTRUCT
THE PROPOSED ROADWAY UP TO BUT NOT INCLUDING THE FINAL
LAYER OF SURFACE COURSE FROM -L- STA. 73+00 +/- TO
-L- STA. 86+00 +/- AND THE PROPOSED -Y1- CONSTRUCTION.

2- USING RSD 1101.02 SHEET 1 OF 7, REMOVE THE PCB & ANCHORED PCB
FROM -L- STA. 75+00 +/- TO -L- STA. 83+50 +/-, REMOVE CRASH CUSHIONS
AT -L- STA. 75+00 +/- & AT -L- STA. 83+50 +/-, PLACE TEMPORAY
PAVEMENT MARKINGS (PAINT) AND TEMPORARY PAVEMENT MARKERS (TEMPORARY
RAISED) FROM -L- STA. 73+00 +/- TO -L- STA. 86+00 +/- AND ON PROPOSED
-Y1-, COVER DETOUR SIGNS FOR -Y1- AND OPEN -Y1- TO TRAFFIC.

STEP 6:

USING RSD 1101.02 SHEET 1 OF 7, REMOVE DETOUR SIGNS FOR -Y1- & -Y2-.

- COMPLETE THE WORK REQUIRED IN STEP 7 AFTER WORK IN AREA I
STEP 2, AREA III STEP 6 AND AREA IV STEP 7 IS COMPLETED.

- COMPLETE THE WORK REQUIRED IN AREA II STEP 7 SIMULTANEOUSLY WITH
THE WORK IN AREA I STEP 3, AREA III STEP 7 AND AREA IV STEP 8.

STEP 7:

USING RSD 1101.02 SHEETS 1 & 2 OF 7, PERFORM THE FOLLOWING:
SEE PM SHEETS AND ROADWAY PLANS.

AT THE END OF EACH WORK DAY PLACE TRAFFIC ON THE FINAL TRAFFIC
PATTERN ON ALL ROADS IN THIS AREA.

- COMPLETE PROPOSED DRAINAGE WORK WITHIN AREA II LIMITS

- PLACE FINAL LAYER OF SURFACE COURSE, CONSTRUCT THE RUMBLE
STRIPES, PLACE FINAL PAVEMENT MARKINGS (POLYUREA) AND FINAL
PAVEMENT MARKERS (SNOWPLOWABLE) ON -L- (US 601) FROM
-L- STA.73+00 +/- TO -L- STA. 86+00 +/-.

SEE FINAL PAVEMENT MARKING PLANS.

- PLACE FINAL LAYER OF SURFACE COURSE, PLACE FINAL
PAVEMENT MARKINGS (POLYUREA) AND FINAL PAVEMENT
MARKERS (SNOWPLOWABLE) ON -Y1- AND -Y2- LINES IN THIS AREA.
SEE FINAL PAVEMENT MARKING PLANS.
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